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Transportation Authority of Marin

December 15, 2005

TO:  Transportation Authority of Marin Commissioners

FROM: Dianne Steinhauser, Executive Director

RE: Regional Measure 2 Project Allocation for the East Sir Francis Drake Boulevard Widening
Project. 1) Update the Initial Project Report 2) Approve Resolution No. 2005-15, and 3)
Authorize the Executive Director execute the Amendment to Cooperative Agreement
2005-02 with the City of Larkspur — Agenda Item 5c¢

Dear Commissioners:

Executive Summary

Contractual issues have caused Caltrans to re-negotiate the terms and conditions of the Contract
Change Order with the Contractor. In an effort to advance this project as planned it is now
necessary to increase the project budget to cover these unforeseen costs. The attached Initial
Project Report, approving Resolution, and Funding Agreement Amendment have been updated
to reflect the recent cost increases.

On March 24, 2005, and on October 27, 2005 TAM approved allocation requests for Regional
Measure 2 funds for the East Sir Francis Drake Boulevard Widening Project, which were
subsequently approved by MTC. The Department of Transportation has agreed to include this
work as part of the ongoing HOV Gap Closure Project due to its similar work nature, timing and
proximity.

The project budget amount has increased to $825,000 from the previous estimate of $600,000,
which includes construction costs and administrative oversight. The previous budget was
established and based on the contractor’s use of sub-contractors that are now unable to
complete this work due to contractual issues. Accordingly, we have requested Caltrans continue
discussions with the prime contactor and obtain a quotation from the appropriate sub-contractor
to complete this work. A Contract Change Order will be executed at the conclusion of these
negotiations. We have asked Caltrans to expedite these negotiations so that the construction can
begin as soon as possible; however, we have also requested work be postponed until after the
holiday season when traffic volumes have begun to diminish from their current levels.

To fund this difference between the $825,000 allocation request and the $600,000 programmed
amount, $225,000 will need to be internally transferred from another RM-2 project. The updated
IPR proposes reducing the construction phase of the Highway 101 Greenbrae Corridor Project
by this amount.
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The Funding Agreement Amendment between TAM and the City of Larkspur has been modified
to incorporate these proposed changes. This Agreement can only be executed after the MTC
has approved the allocation request. Due to the urgency and timing of this item, it is proposed
the TAM Commission review the draft agreement, and if approved, authorize the Executive
Director to execute it upon approval by the MTC.

Recommendation:

1)  Approve the Initial Project Report Update

2)  Approve Resolution No. 2005-15

3) Authorize the Executive Director to execute the Funding Agreement
Amendment after the MTC allocation is approved

Attachments:

Initial Project Report (IPR) Updated
Resolution approving the IPR
Funding Agreement Amendment

Making the Most of Marin County Transportation Dollars
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REGIONAL MEASURE 2

INITIAL PROJECT REPORT (IPR) UPDATE

Project Sponsor:
Transportation Authority of Marin

o Highway 101 Greenbrae Corridor Improvements
(From south of Tamalpais Drive to Sir Francis Drake Boulevard)

o East Sir Francis Drake Blvd. Widening
o Cal Park Tunnel Rehabilitation and Pathway Improvements

o Central Marin Ferry Connection Improvements (Phase A&B)

Updated December 15, 2005

FATAM\03. TAM BOARDS & COMMITTEES\03.01 TAM Board\03.01.03 Board Packets\December 15, 2005\05¢ (b) IPR.doc




PROJECT INFORMATION

Project Title

Marin U.S. Highway 101 Greenbrae Corridor/Larkspur Ferry Access Improvements.

A portion of which is MRN030003 (TIP Id) for the Cal-Park Hill Tunnel Rehabilitation and Pathway
Improvements.

Project Sponsor / Implementing Agency
The above project is composed of four independent elements as follows:

Project No. 11.1

Highway 101 Greenbrae Corridor Improvements from south of Tamalpais Drive to Sir Francis
Drake Boulevard sponsored by the Transportation Authority of Marin (TAM). TAM will act as the
implementing agency for the environmental phase.

Project No. 11.2
Sir Francis Drake Boulevard Widening sponsored by the Transportation Authority of Marin and
implemented by the City of Larkspur.

Project No. 11.3
California Park Hill Tunnel Rehabilitation and Pathway Improvements sponsored by the
Transportation Authority of Marin and implemented by the County of Marin.

Project No. 11.4

Central Marin Ferry Connection Improvements, sponsored by the Transportation Authority of
Marin. Tam will act as the implementing agency for the environmental phase.

The Transportation Authority of Marin will be the responsible agency in conjunction with the

respective lead agencies for delivering the RM-2 funded portions and seeking RM-2 funding
allocations.

Detailed Project Description
Each of the independent projects and their utility are described below:

Project No. 11.1

Highway 101 Greenbrae Corridor Improvements. This project will analyze the Highway 101
Greenbrae Corridor from south of Tamalpais Drive to Sir Francis Drake Boulevard. Proposed
improvements include constructing a full service diamond interchange at Wornum Drive to replace
a number of nonconforming hook ramps on both sides of the highway. This will eliminate the need
for northbound traffic entering the highway at Industrial Way, exiting the highway south of Sir
Francis Drake and re-entering the highway north of Sir Francis Drake Boulevard. Portions of the
Greenbrae Interchange will be modified to accommodate highway design criteria, and to address
traffic congestion at the southbound highway onramp and the northbound highway off-ramp. The
Tamalpais Drive/ Highway 101 interchange and proposed closure of the Madera on/off ramps will
be further studied together with related local pedestrian bicycle, public transit, and local road
improvements.

Project No. 11.2

Sir Francis Drake Boulevard Widening - This project is proposed to improve traffic movements on
westbound Sir Francis Drake Boulevard from the northbound Highway 101 on/off ramps towards
the east approximately 500 feet. The City of Larkspur has longstanding desires to reconfigure the
existing two westbound through lanes to create three lanes on a portion of East Sir Francis Drake
Boulevard. The City has already invested over $100,000 to remove a railroad trestle that was the

primary constraint to this reconfiguration effort after the structure was hit by a crane. The City has
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also expended $125,000 to prepare the environmental determination and to prepare the
engineered design including the construction documents.

Project No. 11.3

California Park Hill Tunnel Rehabilitation and Pathway Improvements - This project consists of
rehabilitating an old railroad tunnel and constructing a pathway within the railroad right of way to
provide a bicycle/pedestrian facility that will close the gap between the Transit Center in downtown
San Rafael and the Ferry Terminal in Larkspur. A graded bench will be created adjacent to the
new pathway to provide sufficient cross-section to accommodate planned rail service operations
(this project element will be funded by Sonoma-Marin Area Rail Transit (SMART) using their RM2
allocation)

Project No. 11.4

Central Marin Ferry Connection Improvements - This project is proposed to provide a
bicycle/pedestrian connection from Wornum Drive (east of Hwy 101) to the Cal Park Hill Tunnel
Project. This includes a crossing of the Corte Madera Creek by either a new bridge structure, or
by the possible widening of the Highway 101 northbound off-ramp. Access to the Larkspur Ferry
Terminal can be provided by an existing at grade pathway with a connection leading to the Cal
Park Hill Tunnel Project or by connecting an elevated walkway to a new bridge structure spanning
the Corte Madera Creek and Sir Francis Drake Boulevard.

Collectively all of these projects will improve the operation of the Greenbrae interchange, which is
a major access to the Richmond-San Rafael Bridge and will provide multi-modal transportation
access to and from the Golden Gate Bridge Highway, and Transportation District’'s Larkspur Ferry
Terminal.

PROJECT DELIVERY

Impediments to Project Completion

Overall

This project, composed of four independent elements, is of great interest to local communities
represented by the County of Marin, City of Larkspur and Town of Corte Madera, the Association
of Bay Area Governments (the Central Marin Ferry Access Improvements completes a segment of
the Bay Trail) and the bicycling community. The proposed improvements will require outreach to
the affected communities. Since the interchange project crosses a navigable portion of the Corte
Madera Creek, reviews and clearances will be required from: Coast Guard, Army Corp of
Engineers, US Fish and Wildlife, Bay Conservation and Development Commission, and California
Department of Fish and Game. Due to the project location, crossing the Corte Madera Creek, it
will also be of interest to the environmental communities. The coordination of any work with the
U.S. 101 HOV Gap Closure project needs to be incorporated into this project’s development to
minimize any unnecessary delays and optimize traffic flow.

Project No. 11.1

Highway 101 Greenbrae Corridor Improvements. - The project may ultimately require design
exceptions to the interchange spacing standards, but this should not be a serious problem as the
interchange spacing proposed is a significant improvement over the existing situation.

Project No. 11.2

Sir Francis Drake Blvd Widening - The project was originally scheduled for construction during the
summer of 2005. The Department of Transportation agreed to include this project as a change
order to the ongoing HOV GAP Closure Project. Due to construction delays related to the GAP

Closure Project the change order work has been re-scheduled. During this short delay material
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prices have increased which caused an increase in the contractors price and contractual issues
have caused Caltrans to re-negotiate the terms and conditions of the change order work.

Project No. 11.3

California Park Hill Tunnel Rehabilitation and Pathway Improvements - During the design
development of the Cal Park Tunnel Project the pending owner SMART required the newly
created pedestrian/bicycle facilities be situated at a location as to not require relocation in the
future if rail transit operations are initiated. To accommodate this direction a modified design
concept has been prepared that identifies the physical location of the planned rail alignment and
places the new pathway adjacent to this configuration.

Project No. 11.4

Central Marin Ferry Connection Improvements The project will be studied and/or implemented in
conjunction with the Highway 101 Greenbrae Corridor Project. A phased approach toward
implementation is identified for funding purposes to advance this element.

Phase Status

Project No. 11.1

Highway 101 Greenbrae Interchange/ Corridor Improvements. For more than 15 years the County
of Marin, Town of Corte Madera, City of Larkspur, and Golden Gate Bridge, Highway and
Transportation District have pursued options, including bus HOV lanes and interchange studies to
address congestion within this corridor. Environmental the corridor project will require an
Environmental Impact Report to address the wetlands / habitat impacts and potential community
concerns about reconfiguration of the Highway 101 interchanges. Design Various design options
have been prepared as part of a report prepared by CH2MHill. Following the preparation of an
EIR from January 2006 to July 2008 the PS&E will be prepared from July 2008 to July
2010.Right-of-Way Some right-of-way will be required for the Wornum interchange
improvements, right-of-way acquisition would begin in July 2008 and be complete and certified by
July 2010. Construction The construction of the new interchange and the various project
elements will need to be carefully coordinated to minimize the disruption to the community.

Project No. 11.2

Sir Francis Drake Boulevard Widening -The County of Marin, City of Larkspur and Golden Gate
Bridge, Highway and Transportation District have been pursuing options, including signal
interconnection and optimization, and possible lane reconfiguration to address congestion of this
segment over the last 14 years. Environmental A Notice of Exemption was filed by the City of
Larkspur on May 19, 2005. Design Managed and funded by the City of Larkspur, the project
plans are now complete. Right-of-Way No new right-of-way is required. Construction
Construction is scheduled to coincide with the Highway 101 HOV Gap Closure Project.

Project No. 11.3

California Park Hill Tunnel Rehabilitation and Pathway Improvements. The County of Marin, as
the implementing agency, has worked with the Cities of Larkspur and San Rafael to pursue this
element over the last few years. Environmental The County filed a CEQA Notice of Exemption
and is preparing a NEPA compliant determination. Design With other available funds the County
proceeded with the development of a 30% project design. Future design efforts will be completed
using a combination of state, local and RM2 funds. The SMART Board has entered into a
Funding Agreement with the County of Marin to participate in the design phase using their RM2
allocation. Right-of-Way The major elements of the project are entirely within railroad right-of-
way. Itis possible that an access easement will be needed to connect the pathway from the
railroad right-of-way to the public streets in Larkspur. Construction Using a combination of
funding sources, construction will be scheduled to allow for the timely use of the contributing

funding sources.
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Project No. 11.4

Central Marin Ferry Connection Improvements - The City of Larkspur initiated the Central Marin
Ferry Connection Feasibility Study, in cooperation with Marin County and the Town of Corte
Madera, Golden Gate Bridge, Highway, and Transportation District, and Caltrans. The City has
completed a feasibility analysis, which identifies alternative routes, and has asked the
Transportation Authority of Marin to identify an implementing agency for the project.
Environmental TAM will act as the implementing agency for the environmental phase. Right-of
Way This project could largely be implemented in existing publicly owned rights-of-way with some
smaller connection easements needing to be acquired. Construction A significant element of this
project will be a construction of a new bridge crossing or widening of an existing structure,
depending on the alternative ultimately selected. The construction schedule will need to be
coordinated to reflect the environmental constraints associated with this sensitive area.

Operability
Each of the individual projects has independent operability considerations

Project No. 11.1
U.S. 101 Greenbrae Corridor — These improvements would primarily be maintained by the
Department of Transportation through the SHOPP program, which is funded through Gas Tax.

Project No.11.2.
Sir Francis Drake Boulevard Widening — This will become part of the local roadway system
maintained by the City of Larkspur with Gas Taxes

Project No. 11.3

California Park Hill Tunnel Rehabilitation and Pathway — This project will become part of the
county bikeway system maintained by the Marin County Parks, Open Space and Cultural Affairs
Department. In the future if SMART begins transit operations they will assume maintenance
responsibilities.

Project No. 11.4

Central Marin Ferry Connection Improvements — At present no agency has indicated that they are
prepared to assume maintenance responsibility. Caltrans and/or the appropriate City and/or
County Departments could provide maintenance.
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PROJECT DELIVERY MILESTONES

Project No. 11.1 Planned — Initial Planned — Actual

Highway 101 Greenbrae Revised

Interchange/ Corridor Completion| Start |Completion| Start |Completion

Phase Milestones Start Date| Date Date Date Date Date

Environmental Document 1/31/05 1/12/07 1/06 7/08

Environmental Studies, Preliminary

Eng. (ENV / PE / PA&ED) 1/31/05 2/1/06 1/06 7/08

Final Design - Plans, Specs. &

Estimates (PS&E) 1/16/07 | 10/19/09 7/08 7/10

EQF;g/;\r/:/t)-of-Way Activities /Acquisition 2/10/07 5/97/09 /08 7110

Construction (Begin — Open for Use)

/ Acquisition / Operating Service 7/7/10 11/21/13 7/10 12/13

(CON)

Project No. 11.2 - Planned —

Sir Francis Drake widening Planned —Initial Revised Actual

Phase Milestones Completion| Start |Completion| Start |Completion
Start Date Date Date Date Date Date

Environmental Document 1/31/05 5/05

Environmental Studies, Preliminary

Eng. (ENV / PE / PA&ED) 1/31/05 5/05

Final Design - Plans, Specs. &

Estimates (PS&E) 2/1/06 8/1/06 3/05 9/05

(Rég/;\?vt)—of—Way Activities /Acquisition 4/1/06 8/1/06 3/05 NA

Construction (Begin — Open for Use)

/ Acquisition / Operating Service 10/1/06 | 05/31/07 1/05 1/05

(CON)

Project No. 11.3 Planned - Initial Planned - Revised Actual

Cal Park Hill Tunnel Rehabilitation

and Pathway Improvements Completion| Start |Completion| Start |Completion

Phase Milestones Start Date Date Date Date Date Date

Environmental Document (CEQA) Ongoing | 5/31/04 8/01

Environmental Studies, Preliminary . :

Eng. (ENV / PE / PA&ED) (NEPA) Ongoing | 5/31/04 |Ongoing 12/05

Final Design - Plans, Specs. &

Estimates (PS&E) 2/1/06 8/1/06 10/05 1/07

(Rég/;\?vt)—of—Way Activities /Acquisition 4/1/06 8/1/06 10/05 1/07

Construction (Begin — Open for Use)

/ Acquisition / Operating Service 10/1/06 | 05/31/07 5/07 12/08

(CON)
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Project No. 11.4 Planned — Initial Planned - Revised Actual
Central Marin Ferry Connection
Improvements Completion| Start |Completion| Start |Completion
Phase Milestones Start Date Date Date Date Date Date
Environmental Document 1/31/05 | 10/31/05 | 01/06 07/08
Environmental Studies, Preliminary
Eng. (ENV / PE / PA&ED) 1/31/05 2/1/06
Final Design - Plans, Specs. &
Estimates (PS&E) 9/1/05 3/1/06
Right-of-Way Activities /Acquisition
(RIW) 11/1/05 11/1/06
Construction (Begin — Open for Use)
/ Acquisition / Operating Service 5/1/06 9/31/06
(CON)
PROJECT BUDGET

See Cash Flow Spread Sheets Al, A2, B1, C1, & D1 for detailed information

Total Project Budget Information

Project No. 11.1
Highway 101 Greenbrae Interchange/ Corridor

Total Amount Escalated

Total Budget by Phase (Thousands)
Environmental Studies & Preliminary Eng (ENV / PE / PA&ED) $3,732
Design - Plans, Specifications and Estimates (PS&E) $6,556
Right-of-Way Activities /Acquisition (R/W) $0
Construction $38,634
Total Project Budget (in thousands) $48,922

Project No. 11.2
Sir Francis Drake widening

Total Amount Escalated

Total Budget by Phase (Thousands)
Environmental Studies & Preliminary Eng (ENV / PE / PA&ED) $50
Design - Plans, Specifications and Estimates (PS&E) $75
Right-of-Way Activities /Acquisition (R/W) $0
Construction $925
Total Project Budget (in thousands) $1,050

Project No. 11.3
Cal Park Hill Tunnel Rehabilitation and Pathway Improvements

Total Amount Escalated

Total Budget by Phase (Thousands)
Environmental Studies & Preliminary Eng (ENV / PE / PA&ED) $645
Design - Plans, Specifications and Estimates (PS&E) $2463
Right-of-Way Activities /Acquisition (R/W) $150
Construction $16,642
Total Project Budget (in thousands) $19,900
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Project No. 11.4

Central Marin Ferry Connection Improvements Total Amount Escalated
Total Budget by Phase (Thousands)
Environmental Studies & Preliminary Eng (ENV / PE / PA&ED) $214

Design - Plans, Specifications and Estimates (PS&E) $141

Right-of-Way Activities /Acquisition (R/W) $500

Construction Phase “A” $830

Construction Phase “B” $7,211

Total Project Budget (in thousands) $8,896
Expenditures To-Date by Phase

Project No. 11.1 Amount Balance Remaining
Highway 101 Greenbrae Interchange/ Corridor Date of last | Expended to date | To be Expended

Expenditure to Date by Phase Expenditure| (Thousands) (Thousands)
Environmental Studies & Preliminary Eng (ENV /

PE / PAGED) $149 $3,583
Design - Plans, Specifications and Estimates

(PS&E) $0 $6,556
Right-of-Way Activities /Acquisition (R/W) $0 $0
Construction $0 $38,634
Total to date (in thousands) $149 $48,773
Project No. 11.2 Amount Balance Remaining
Sir Francis Drake widening Date of last | Expended to date | To be Expended
Expenditure to Date by Phase Expenditure| (Thousands) (Thousands)
Environmental Studies & Preliminary Eng (ENV / $50 $0

PE / PA&ED)

Design - Plans, Specifications and Estimates $0
(PS&E) $75

Right-of-Way Activities /Acquisition (R/W) $0 $0
Construction $100 $825
Total to date (in thousands) $225 $825
Project No. 11.3

Cal Park Hill Tunnel Rehabilitation and Pathway Amount Balance Remaining
Improvements Date of last | Expended to date | To be Expended
Expenditure to Date by Phase Expenditure| (Thousands) (Thousands)
Environmental Studies & Preliminary Eng (ENV /

PE / PA&ED) $550 $95
Design - Plans, Specifications and Estimates

(PS&E) $0 $2,463
Right-of-Way Activities /Acquisition (R/W) $0 $150
Construction $0 $16,642
Total to date (in thousands) $550 $19,350
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Project No. 11.4 Amount Balance Remaining
Central Marin Ferry Connection Improvements Date of last | Expended to date | To be Expended
Expenditure to Date by Phase Expenditure| (Thousands) (Thousands)
Environmental Studies & Preliminary Eng (ENV /
PE / PA&ED) $136 $78
Design - Plans, Specifications and Estimates $141
(PS&E) $0
Right-of-Way Activities /Acquisition (R/W) $0 $500
Construction (Phase “A”") $0 $830
Construction (Phase “B") $0 $7211
Total to date (in thousands) $136 $8,760
Expenditures To-Date by Fund Source
Project No. 11.1 Amount Balance Remaining
Highway 101 Greenbrae Interchange/ Corridor Date of last | Expended to date | To be Expended
Expenditure to Date by Fund Source Expenditure| (Thousands) (Thousands)
Caltrans PPM $50 $50
IMarin CMA $99 $0
RM-2 $0 $48,723
Total to date (in thousands) $149 $48,773
Project No. 11.2 Amount Balance Remaining
Sir Francis Drake widening Date of last | Expended to date | To be Expended
Expenditure to Date by Fund Source Expenditure| (Thousands) (Thousands)
Local $225 $0
RM-2 $0 $825
Total to date (in thousands) $225 $825
Project No. 11.3
Cal Park Hill Tunnel Rehabilitation and Pathway Amount Balance Remaining
Improvements Date of last | Expended to date | To be Expended
Expenditure to Date by Fund Source Expenditure| (Thousands) (Thousands)
BTA $550 $358
TE $0 $3,000
TLC $0 $1,500
RM-2 (County) $0 $7,092
RM-2 (SMART) $0 $7,400
Total to date (in thousands) $550 $19,350
Project No. 11.4 Amount Balance Remaining
Central Marin Ferry Connection Improvements Date of last | Expended to date | To be Expended
Expenditure to Date by Fund Source Expenditure| (Thousands) (Thousands)
Bay Trail/ TLC Grant $126
City of Larkspur $10
Caltrans Mitigation $0 $400
RM-2 $0 $8,360
Total to date (in thousands) $136 $8,760
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RM-2 FUNDING INFORMATION

RM-2 Funding Need
The overall RM2 funding need is summarized within the attached “RM-2 Funding Expenditure
Plan”, Sheet Al.

The first allocation was approved by MTC on September 22, 2004. This allocation will be used to
advance the initial project phase (environmental and preliminary engineering) of the U.S. Highway
101 Greenbrae Corridor Improvements including project management services.

The second allocation was approved by MTC on April 27" (effective date was re-authorized on
July 6™). This allocation will be used for the construction phase of the East Sir Francis Drake
Boulevard Widening Project. The City of Larkspur has funded the environmental phase, the
design phase, and a portion of the Construction phase.

The third allocation was approved by MTC on July 27". This allocation will be used for project
management services and a portion of the design to advance the California Park Hill Tunnel
Rehabilitation and Pathway Project into the next design phase.

The forth allocation was approved by MTC on November 2nd. This allocation request will be used
to augment funds previously allocated for the construction phase of the East Sir Francis Drake
Project.

This allocation request will also be used to augment previously allocated funds related to the East
Sir Francis Drake Boulevard Project.

Funding Expenditures (RM-2 only)
See Attached “RM2 Funding Expenditure Plan” Sheet A1, and “Funding Expenditure Plan for Cal
Park Hill Tunnel Rehabilitation and Pathway” Sheet A2

RM-2 Expenditure Needs for Next Fiscal Year

Total FY 05/06
RM-2 FY 05/06 Escalated -

Planned Expenditures Jul-Sep Oct-Dec Jan-Mar Apr—Jun (Thousands)
ENV / PA&ED
Project No. 11.4 $78 $78
PS&E
Project No. 11.3 $200 $1000 $1,200
R/W
Construction
Project No. 11.2 $330 $495 $825
Total (in thousands) $530 $495 $1,078 $0 $2,103

FUNDING INFORMATION

TOTAL PROJECT - Committed Funding
See Attached “Total Project Committed Funding Plan” Sheet B1

TOTAL PROJECT — Uncommitted Funding

IPR Update December 15, 2005 10



The funding previously shown fully funds project No.’s 1, 2, 3, and 4 based on current preliminary
cost estimates. No uncommitted funds have been identified to date.

TOTAL PROJECT - Total Funding
See Attached “Total Project Funding Plan” Sheet C1

RM-2 DELIVERABLE SEGMENT
See Attached “RM-2 Deliverable Segment Funding Plan” Sheet D1

GOVERNING BOARD ACTION

See attached resolution

CONTACT / PREPARATION INFORMATION

Contact information for this application is:

Dianne Steinhauser, Transportation Authority of Marin Executive Director, (415) 507-
2714, dsteinhauser@tam.ca.gov, PO Box 4186, San Rafael, CA 94913

Bill Whitney, Transportation Authority of Marin Project Manager, (415) 507-2810,
bwhitney@co.marin.ca.us, PO Box 4186, San Rafael, CA 94913

Hamid Shamsapour, Larkspur Public Works Director, (415) 927-5017,
hshamsapor@Iarkspurcityhall.org, 400 Magnolia Ave, Larkspur, CA 94939

Dave Bracken, Public Works Director, (415) 927-8801, dbracken@ci.corte-
madera.ca.us, PO Box 159, Corte Madera, CA 94925

Jit Pandher, Caltrans Project Manager, (510) 286-6425, Jit Pandher@dot.ca.gov,
P.0.Box23660, Oakland, CA 94623-0660

IPR Update December 15, 2005
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Initial Project Report
RM-2

(RM-2 Funds Only)

(Amounts Escalated in Thousands)

RM-2 FUNDING EXPENDITURE PLAN

Project Title: Marin U.S. 101 Greenbrae Corridor / Larkspur Ferry Access Improvements Project ID: 11
Agency: Transportation Authority of Marin Plan Date:  December 15, 2005
RM-2 EXPENDITURE PLAN
Project Title: Project ID:  RM-2 Expenditures 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 Future
U.S. 101 Greenbrae I/C 111 ENV/PA&ED 1,000 2,533 3,533
U.S. 101 Greenbrae I/C 111 PS&E 2,186 2,185 2,185 6,556
U.S. 101 Greenbrae I/C 11.1 R/IW
U.S. 101 Greenbrae I/C 11.1 CON 37,198 37,198
U.S. 101 Greenbrae I/C 111 CON SuP 1,436 1,436
Sir Francis Drake Blvd. Widening 11.2 ENV/PA&ED
Sir Francis Drake Blvd. Widening 11.2 PS&E
Sir Francis Drake Blvd. Widening 11.2 R/W
Sir Francis Drake Blvd. Widening 11.2 CON 330 495 825
Cal Park Tunnel Rehab & Bikeway 11.3 ENV/PA&ED
Cal Park Tunnel Rehab & Bikeway 11.3 PS&E (County RM-2 Funds) 1,200 1,200
Cal Park Tunnel Rehab & Bikeway 11.3 PS&E (SMART RM-2 Funds) 1,000 1,000
Cal Park Tunnel Rehab & Bikeway 11.3 R/W 150 150
Cal Park Tunnel Rehab & Bikeway 11.3 CON County RM-Funds) 5,742 5,742
Cal Park Tunnel Rehab & Bikeway 11.3 CON (SMART RM-2 Funds) 6,400 6,400
Central Marin Ferry Connection Phase A 11.4 ENV/PA&ED 78 78
Central Marin Ferry Connection Phase A 114 PS&E 70 71 141
Central Marin Ferry Connection Phase A 114 R/IW 500 500
Central Marin Ferry Connection Phase A 11.4 CON 430 430
Central Marin Ferry Connection Phase B* 11.4 ENV/PA&ED 492 492
Central Marin Ferry Connection Phase B* 11.4 PS&E 1,422 1,422
Central Marin Ferry Connection Phase B* 11.4 CON 5,297 5,297
2004-05 2005-06 2006-07 -08 2008-09 2009-10 2 1 2011-12 2012-13 20 4 2014-15  Future
RM-2 EXPENDITURE PLAN TOTAL
330 3,773 4,939 14,898 2,615 38,634 7,211 72,400
Comments:
* When a mechanism is defined for maintenance the Transportation Authority of Marin will proceed with more specific plans to construct this element.

Provide the expected RM-2 expenditures — by phase and year. (This is the amount of the allocation needed for that fiscal year to cover expenditures through June 30th of that fiscal year).
Enter RM-2 amounts in thousands and escalated to the year of funding. The total amount cannot exceed the amount identified in the RM-2 legislation.
Eligible Phases: ENV (or PA&ED), PS&E, R/W or CON. For planning activities use ENV. For Vehicles, Equipment or Operating use CON. OK to use CT R/W SUP or CT CON SUP for Caltrans support, but not necessary (optional).

RM-2 Initial Project Report
Committed Funding Plan

Al

RM-ver 04
Date Printed: 12/9/2005
05c¢ (c) IPR Spreadsheet.xls



Initial Project Report
RM-2

FUNDING EXPENDITURE PLAN (Cal Park Hill Tunnel Rehabilitation and Pathway)
(Amounts Escalated in Thousands)
Project Title: Marin US 101 Greenbrae Corridor / Larkspur Ferry Access Improvements Project ID: 11.3

Agency: Transportation Authority of Marin Plan Date:  December 15, 2005

COMMITTED FUNDING PLAN

Project Future
Project Title: ID: J Fund Source Prior 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 Committed

Cal Park Tunnel Rehab & Bikeway 11.3 BTA ENV/PA&ED 550 50 45 645
Cal Park Tunnel Rehab & Bikeway 11.3 BTA PS&E 263 263
Cal Park Tunnel Rehab & Bikeway 11.3 RM2 PS&E 1,200 1,200
Cal Park Tunnel Rehab & Bikeway 11.3 RM2 (SMART) PS&E 1,000 1,000
Cal Park Tunnel Rehab & Bikeway 11.3 RM2 R/W 150 150
Cal Park Tunnel Rehab & Bikeway 113 TE CON 3,000 3,000
Cal Park Tunnel Rehab & Bikeway 11.3 TLC CON 1,500 1,500
Cal Park Tunnel Rehab & Bikeway 11.3 RM2 CON 5,742 5,742
Cal Park Tunnel Rehab & Bikeway 11.3 RM2 (SMART) CON 6,400 6,400

0

0

Future
Prior 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 Committed

COMMITTED FUNDING TOTAL

550 50 2,508 150 16,642 0 0 0 0 0 0 0 0 19,900
Comments:
RM-ver04
RM-2 Initial Project Report Date Printed:12/9/2005
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Initial Project Report
RM-2
Total Project
COMMITTED FUNDING PLAN

(Amounts Escalated in Thousands)

Project Title: Marin US 101 Greenbrae Corridor / Larkspur Ferry Access Improvements Project ID: 11
Agency: Transportation Authority of Marin Plan Date: December 15, 2005
COMMITTED FUNDING PLAN
Future
Project Title: Project ID: Fund Source 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 Committed TOTAL
U.S. 101 Greenbrae I/C 11.1 CT PSR 50 50 100
U.S. 101 Greenbrae I/C 11.1 RM2 ENV/PA&ED 1,000 2,533 3,533
U.S. 101 Greenbrae 1/C 11.1 CMA ENV/PA&ED 99 99
U.S. 101 Greenbrae I/C 11.1 RM2 PS&E 2,186 2,185 2,185 6,556
U.S. 101 Greenbrae I/C 11.1 RM2 CON 37,198 37,198
U.S. 101 Greenbrae I/C 11.1 RM2 CON SUP 1,436 1,436
Sir Francis Drake Blvd. Widening 11.2 Local ENV/PA&ED 50 50
Sir Francis Drake Blvd. Widening 11.2 Local PS&E 75 75
Sir Francis Drake Blvd. Widening 11.2 Local CON 100 100
Sir Francis Drake Blvd. Widening 11.2 RM2 CON 330 495 825
Cal Park Tunnel Rehab & Bikeway 11.3 BTA ENV/PA&ED 550 50 45 645
Cal Park Tunnel Rehab & Bikeway 11.3 BTA PS&E 263 263
Cal Park Tunnel Rehab & Bikeway 11.3 RM2 (County) PS&E 1,200 1,200
Cal Park Tunnel Rehab & Bikeway 11.3 RM2 (SMART) PS&E 1,000 1,000
Cal Park Tunnel Rehab & Bikeway 11.3 RM2 R/W 150 150
Cal Park Tunnel Rehab & Bikeway 11.3 TE CON 3,000 3,000
Cal Park Tunnel Rehab & Bikeway 11.3 TLC CON 1,500 1,500
Cal Park Tunnel Rehab & Bikeway 11.3 RM2 CON 5,742 5,742
Cal Park Tunnel Rehab & Bikeway 11.3 RM2 (SMART) CON 6,400 6,400
Central Marin Ferry Connection 11.4 Bay Trail / TLC  ENV/PA&ED 126 126
Central Marin Ferry Connection 11.4 Local ENV/PA&ED 10 10
Central Marin Ferry Connection Phase A 11.4 RM2 ENV/PA&ED 78 78
Central Marin Ferry Connection Phase A 11.4 RM2 R/W 500 500
Central Marin Ferry Connection Phase A 11.4 RM2 PS&E 70 71 141
Central Marin Ferry Connection Phase A 11.4 RM2 CON 430 430
Central Marin Ferry Connection Phase A 11.4 CT Mitigation CON 400 400
Central Marin Ferry Connection Phase B* 11.4 RM2 ENV/PA&ED 492 492
Central Marin Ferry Connection Phase B* 11.4 RM2 PS&E 1,422 1,422
Central Marin Ferry Connection Phase B* 11.4 RM2 CON 5,297 5,297
Future
2004-05 2005-06 2006 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 Committed
COMMITTED FUNDING TOTAL

985 455 4,131 4,939 19,398 3,015 38,634 7,211 78,768

Comments:
* When a mechanism is defined for maintenance the Transportation Authority of Marin will proceed with more specific plans to construct this element.

Enter only funds Committed to the project, including RM-2 funding. Enter amounts in thousands and escalated to the year of funding. DO NOT enter uncommitted funding - enter uncommitted funds in the Uncommitted Funding Plal
Eligible Phases: ENV (or PA&ED), PS&E, R/W or CON. For planning activities use ENV. For Vehicles, Equipment or Operating use CON. OK to use CT R/W SUP or CT CON SUP for Caltrans support, but not necessary (optional;

RM-ver 04
RM-2 Initial Project Report Date Printed: 12/9/2005
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Initial Project Report
RM-2
Total Project

TOTAL PROJECT FUNDING PLAN

(Amounts Escalated in Thousands)

Project Title: Marin US 101 Greenbrae Corridor / Larkspur Ferry Access Improvements Project ID: 11
Agency: Transportation Authority of Marin Plan Date: ~ December 15, 2005
COMMITTED FUNDING PLAN
Project Future
Project Title: ID: Fund Source Prior 2004-05 2005-06 2006-07 08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 Committed
U.S. 101 Greenbrae I/C 111 CT PSR 50 50 100
U.S. 101 Greenbrae I/C 11.1 RM2 ENV/PA&ED 1,000 2,533 3,533
U.S. 101 Greenbrae I/C 111 CMA ENV/PA&ED 99 99
U.S. 101 Greenbrae I/C 11.1 RM2 PS&E 2,186 2,185 2,185 6,556
U.S. 101 Greenbrae I/C 111  RM2 CON 37,198 37,198
U.S. 101 Greenbrae I/C 11.1 RM2 CON SUP 1,436 1,436
Sir Francis Drake Blvd. Widening 11.2  Local ENV/PA&ED 50 50
Sir Francis Drake Blvd. Widening 11.2  Local PS&E 75 75
Sir Francis Drake Blvd. Widening 11.2  Local CON 100 100
Sir Francis Drake Blvd. Widening 11.2 RM2 CON 330 495 825
Cal Park Tunnel Rehab & Bikeway 11.3 BTA ENV/PA&ED 550 50 45 645
Cal Park Tunnel Rehab & Bikeway 11.3 BTA PS&E 263 263
Cal Park Tunnel Rehab & Bikeway 11.3 RM2 PS&E 1,200 1,200
Cal Park Tunnel Rehab & Bikeway 11.3 RM2 (SMART) PS&E 1,000 1,000
Cal Park Tunnel Rehab & Bikeway 11.3 RM2 R/W 150 150
Cal Park Tunnel Rehab & Bikeway 113 TE CON 3,000 3,000
Cal Park Tunnel Rehab & Bikeway 11.3 TLC CON 1,500 1,500
Cal Park Tunnel Rehab & Bikeway 11.3 RM2 CON 5,742 5,742
Cal Park Tunnel Rehab & Bikeway 11.3 RM2 (SMART) CON 6,400 6,400
Central Marin Ferry Connection 11.4  Bay Trail / TLC ENV/PA&ED 126 126
Central Marin Ferry Connection 11.4  Local ENV/PA&ED 10 10
Central Marin Ferry Connection Phase A 114 RM2 ENV/PA&ED 78 78
Central Marin Ferry Connection Phase A 11.4 RM2 R/W 500 500
Central Marin Ferry Connection Phase A 114 RM2 PS&E 70 71 141
Central Marin Ferry Connection Phase A 11.4 RM2 CON 430 430
Central Marin Ferry Connection Phase A 11.4  CT Mitigaton  CON 400 400
Central Marin Ferry Connection Phase B* 11.4 RM2 ENV/PA&ED 492 492
Central Marin Ferry Connection Phase B* 114 RM2 PS&E 1,422 1,422
Central Marin Ferry Connection Phase B* 11.4 RM2 CON 5,297 5,297
Future
Prior 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 Committed
COMMITTED FUNDING TOTAL
985 455 4,131 4,939 19,398 3,015 38,634 7,211 78,768

Comments:

* When a mechanism is defined for maintenance the Transportation Authority of Marin will proceed with more specific plans to construct this element.

Enter all funding for the project - both Committed and Uncommitted. Enter amounts in thousands and escalated to the year of funding

Eligible Phases: ENV (or PA&ED), PS&E, R/W or CON. For planning activities use ENV. For Vehicles, Equipment or Operating use CON. OK to use CT R/W SUP or CT CON SUP for Caltrans support, but not necessary (optional).

RM-ver 04

RM-2 Initial Project Report
Committed Funding Plan
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Initial Project Report
RM-2
RM-2 Deliverable Segment
RM-2 DELIVERABLE SEGMENT FUNDING PLAN
(Amounts Escalated in Thousands)
Project Title:  Marin U.S. 101 Greenbrae Corridor / Larkspur Ferry Access Improvements Project ID: 11.4

Agency: Transportation Authority of Marin Plan Date: December 15, 2005
RM-2 DELIVERABLE SEGMENT - Fully Funded Phase or Segment of Total Project

Fund Source Project No. Funding Source Phase Prior 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 COFI;I::\Iir:ed TOTAL
Central Marin Ferry Connection Phase A 11.4 Bay Trail/ TLC ENV/PA&ED 126 126
Central Marin Ferry Connection Phase A 11.4 Local ENV/PA&ED 10 10
Central Marin Ferry Connection Phase A 11.4 RM2 ENV/PA&ED 78 78
Central Marin Ferry Connection Phase A 11.4 RM2 R/IW 500 500
Central Marin Ferry Connection Phase A 11.4 RM2 PS&E 70 71 141
Central Marin Ferry Connection Phase A 11.4 RM2 CON 430 430
Central Marin Ferry Connection Phase A 11.4 CT Mitigation CON 400 400
Central Marin Ferry Connection Phase B* 11.4 RM2 ENV/PA&ED 492 492
Central Marin Ferry Connection Phase B* 11.4 RM2 PS&E 1,422 1,422
Central Marin Ferry Connection Phase B* 11.4 RM2 CON 5,297 5,297

Future

Prior 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 Committed TOTAL

RM-2 SEGMENT FUNDING TOTAL

136 0 78 70 571 830 0 0 0 0 0 0 7,211 8,896

Comments:
* When a mechanism is defined for maintenance the Transportation Authority of Marin will proceed with more specific plans to construct this element.

(Complete this spreadsheet only if RM-2 funds are dedicated to deliver a specific phase or deliverable segment of the overall total project)

Enter funds on the RM-2 Deliverable Phase or Segment, ONLY if the RM-2 Phase or Segment is different from the overall total project. The RM-2 Segment must be Fully Funded and result in a operable or useable segment.

Enter only funds Committed to the RM-2 Funded Segment and only if different from Total Project. Enter amounts in thousands and escalated to the year of funding. DO NOT enter uncommitted funding - The RM-2 Phase or Segment must be fully funded.
Eligible Phases: ENV (or PA&ED), PS&E, R/W or CON. For planning activities use ENV. For Vehicles, Equipment or Operating use CON. OK to use CT R/W SUP or CT CON SUP for Caltrans support, but not necessary (optional).

RM-ver 04
RM-2 Initial Project Report Date Printed:12/9/2005
Committed Funding Plan D1 05c¢ (c) IPR Spreadsheet.xls



TAM RESOLUTION NO. 2005-15

RM2 Implementing Agency Resolution of Project Compliance
Allocation Request: Project No. 11.2

Project Title: Sir Francis Drake Boulevard Widening

Whereas, SB 916 (Chapter 715, Statutes 2004), commonly referred as Regional Measure
2, identified projects eligible to receive funding under the Regional Traffic Relief Plan; and

Whereas, the Metropolitan Transportation Commission (MTC) is responsible for funding
projects eligible for Regional Measure 2 funds, pursuant to Streets and Highways Code
Section 30914(c) and (d); and

Whereas, MTC has established a process whereby eligible transportation project sponsors
may submit allocation requests for Regional Measure 2 funding; and

Whereas, allocations to MTC must be submitted consistent with procedures and
conditions as outlined in Regional Measure 2 Policy and Procedures; and

Whereas, Transportation Authority of Marin is an eligible sponsor of transportation
project(s) in Regional Measure 2, Regional Traffic Relief Plan funds; and

Whereas, the U.S. 101 Greenbrae Interchange / Larkspur Ferry Access Improvements is
eligible for consideration in the Regional Traffic Relief Plan of Regional Measure 2, as
identified in California Streets and Highways Code Section 30914(c) or (d); and

Whereas, the Regional Measure 2 allocation request, attached hereto in the Initial Project
Report and incorporated herein as though set forth at length, lists the project, purpose,
schedule, budget, expenditure and cash flow plan for which Transportation Authority of
Marin is requesting that MTC allocate Regional Measure 2 funds; and

Resolved, that on March 2, 2004, the Marin County Board of Supervisors created the
Transportation Authority of Marin by Resolution No. 2004-21, pursuant to Section 180050
of the California Public Utilities Code (“PUC"). As required by California PUC Section
180051(a) and California Government Code Section 65089(a), a majority of City and Town
Councils of Marin County, representing a majority of the incorporated population of Marin,
have concurred on the membership of the Transportation Authority of Marin and
designated the Transportation Authority of Marin as the Congestion Management Agency
for Marin County.

Resolved, that Transportation Authority of Marin, and its agents shall comply with the
provisions of the Metropolitan Transportation Commission's Regional Measure 2 Policy
Guidance (MTC Resolution No. 3636); and be it further

Resolved, that Transportation Authority of Marin certifies that the project is consistent with
the Regional Transportation Plan (RTP).

Resolved, that the year of funding for any design, right-of-way and/or construction phases
has taken into consideration the time necessary to obtain environmental clearance and
permitting approval for the project.

F\TAM\03. TAM BOARDS & COMMITTEES\03.01 TAM Board\03.01.03 Board Packets\December 15, 2005\05c¢ (d)
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Resolved, that the Regional Measure 2 phase or segment is fully funded, and results in an
operable and useable segment.

Resolved, that Transportation Authority of Marin approves the Updated Initial Project
Report, attached to this resolution; and be it further

Resolved, that Transportation Authority of Marin approves the cash flow plan, attached to
this resolution; and be it further

Resolved, that Transportation Authority of Marin has reviewed the project needs and has
adequate staffing resources to deliver and complete the project within the schedule set
forth in the updated Initial Project Report, attached to this resolution; and be it further

Resolved, that Transportation Authority of Marin is an eligible sponsor of projects in the
Regional Measure 2 Regional Traffic Relief Plan, Capital Program, in accordance with
California Streets and Highways Code 30914(c); and be it further

Resolved, that Transportation Authority of Marin is authorized to submit an application for
Regional Measure 2 funds for U.S. 101 Greenbrae Interchange / Larkspur Ferry Access
Improvements in accordance with California Streets and Highways Code 30914(c); and be
it further

Resolved, that Transportation Authority of Marin certifies that the projects and purposes
for which RM2 funds are being requested is in compliance with the requirements of the
California Environmental Quality Act (Public Resources Code Section 21000 et seq.), and
with the State Environmental Impact Report Guidelines (14 California Code of Regulations
Section 15000 et seq.) and if relevant the National Environmental Policy Act (NEPA), 42
USC Section 4-1 et. Seq. and the applicable regulations thereunder; and be it further

Resolved, that there is no legal impediment to Transportation Authority of Marin making
allocation requests for Regional Measure 2 funds; and be it further

Resolved, that there is no pending or threatened litigation which might in any way
adversely affect the proposed project, or the ability of Transportation Authority of Marin to
deliver such project; and be it further

Resolved that Transportation Authority of Marin indemnifies and holds harmless MTC, its
Commissioners, representatives, agents, and employees from and against all claims,
injury, suits, demands, liability, losses, damages, and expenses, whether direct or indirect
(including any and all costs and expenses in connection therewith), incurred by reason of
any act or failure to act of Transportation Authority of Marin, its officers, employees or
agents, or subcontractors or any of them in connection with its performance of services
under this allocation of RM2 funds. In addition to any other remedy authorized by law, so
much of the funding due under this allocation of RM2 funds as shall reasonably be
considered necessary by MTC may be retained until disposition has been made of any
claim for damages, and be it further

Resolved, that Transportation Authority of Marin shall, if any revenues or profits from any
non-governmental use of property (or project) that those revenues or profits shall be used
exclusively for the public transportation services for which the project was initially
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approved, either for capital improvements or maintenance and operational costs,
otherwise the Metropolitan Transportation Commission is entitled to a proportionate share
equal to MTC's percentage participation in the projects(s); and be it further

Resolved, that Transportation Authority of Marin shall post on both ends of the
construction site(s) at least two signs visible to the public stating that the Project is funded
with Regional Measure 2 Toll Revenues; and be it further

Resolved, that Transportation Authority of Marin authorizes its Executive Director to
execute and submit an additional allocation request for work projected to be in FY 05/06,
to fund the increase in construction costs for the previously approved Sir Francis Drake
Boulevard Widening Project, in the amount of $225,000, for the purposes and amounts
included in the Initial Project Report attached to this resolution; and be it further

Resolved that the Executive Director is hereby delegated the authority to make non-
substantive changes or minor amendments to the IPR as she deems appropriate.

Resolved, that a copy of this resolution shall be transmitted to MTC in conjunction with the

filing of the Transportation Authority of Marin application referenced herein.

PASSED AND ADOPTED at a regular meeting of the Transportation Authority of Marin
held on the 15th day of December 2005, by the following vote:

AYES: Commissioners:

NOES: Commissioners:
ABSENT: Commissioners:

Chair, Transportation Authority of Marin

ATTEST:

Executive Director
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FIRST AMENDMENT TO THE AGREEMENT BY AND BETWEEN THE
TRANSPORATION AUTHORITY OF MARIN AND THE CITY OF LARKSPUR

AGREEMENT NO. 2005-02
This Second Addendum is made and entered into as of this day ,

by and between the CITY OF LARKSPUR hereinafter referred to as “CITY” and the
TRANSPORTATION AUTHORITY OF MARIN herein referred to as “TAM.”

1)

2)

3)

1)

2)

3)

RECITALS

TAM and CITY entered into a Funding Agreement on July 6, 2005 related to the
construction phase of the Regional Measure 2 funded project, “Sir Francis Drake
Boulevard Widening”, as amended October 27, 2005.

Both parties desire to amend the Agreement to fund the increase in the construction
costs.

The parties agree to modify the following:

NOW, therefore, as a valuable consideration the parties hereto agree as follows:

Paragraph 2, TAM Agrees, shall be amended to read as follows:

To request RM2 funds in an amount of $825,000 as set forth in Exhibit 1, providing for up
to $815,000 reimbursement to the City of Larkspur in accordance with the provisions of
RM2 Regional Traffic Relief Policy and Procedures. TAM will submit request for
reimbursement to the MTC within ten (10) working days upon receipt from the City.

Amend Attachments as follows:
a. Attachment A-2 is amended to read as set forth on Exhibit 1 attached hereto.
b. Attachment C-2 is amended to read as set forth on Exhibit 2 attached hereto.

c. Attachment D-2 is amended to read as set forth on Exhibit 3 attached hereto.

Except as otherwise provided herein all the terms and conditions of this agreement shall

remain in full force and effect.

CITY OF LARKSPUR TRANSPORTATION AUTHORITY OF MARIN

By

City Manager Executive Director

Approved as to legal form and content:

By
Legal Counsel Legal Counsel
1
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